



**CITY OF CRESTVIEW**  
**Department of Public Services**  
715 Ferdon Boulevard North  
Crestview, Florida 32536

Telephone No. (850) 682-6132  
Fax No. (850) 682-7359  
E-Mail: [publicservices@cvflorg.gccoxmail.com](mailto:publicservices@cvflorg.gccoxmail.com)

Director  
Brona D. Steele  
E-Mail: [steele@cityofcrestview.org](mailto:steele@cityofcrestview.org)

## **Addendum Number 2**

Project: Lift Station #9 Renovation  
Project #: 19-0912  
Addendum Date: 09-10-19

This project has the following addendums:

- 1) The time to substantial completion has been extended to 135 days and the time to final completion has been extended to 150 days.

-end of addendum-